

I²EV (My Electric Avenue)

Successful Delivery Reward Criteria 9.5.1

Technology trials: Establishment of the cluster groups to trial the Solution

Sign up of 5 cluster groups (month 12 of project, December 2013)

Author: EA Technology
Date: 24 October 2013
Version: 0.1

The 'My Electric Avenue' project is the public identity for the Low Carbon Networks Fund Tier 2 project "I²EV". The formal title "I²EV" is used for contractual and Ofgem reporting purposes.

Project leads



Project partners



My Electric Avenue has received support from Ofgem through the Low Carbon Networks (LCN) Fund.

| Date | Version | Author/s | Notes | Reference documents |
|------------|---------|----------|--------------------------|---|
| 24/10/2013 | 0.1 | GN | Addition of cluster no.5 | Initial Screening Pro-forma: <i>ISP 2012 SEPD I2EV</i> Bid submission: <i>SSET205</i> Resubmission: <i>SSET205 – Re-submission</i> Project Direction: <i>I2EV Schedule to project direction ver 1.10</i> |

Final Approval

| Date | Version | EA Technology authorisation by | SEPD authorisation by |
|------------|---------|--------------------------------|-----------------------|
| 29/10/2013 | 0.1 | Daniel Hollingworth | Nigel Bessant |



Overview

The Table below outlines clusters that have been established, as evidenced by Cluster Establishment Reports submitted to Ofgem on the appropriate date. Due to the nature of the information contained in the Reports, the project team is unable to make these publicly available, instead this short document is provided to demonstrate progress is on, and indeed ahead of, schedule.

| Report no. | Cluster Name | Cluster evidence report submission date | DNO Licence Area | Home / Work based | No. in cluster | Date of first credit check | Date of credit check expiry | Decision required on cluster establishment |
|------------|----------------|---|---------------------------|-------------------|----------------|----------------------------|-----------------------------|--|
| 1 | Chiswick | 27/09/2013 | SSEPD – SEPD | Home | 10 | 17/09/2013 | 16/12/2013 | 30/10/2013 |
| 2 | South Gosforth | 27/09/2013 | Northern Powergrid - NEDL | Home | 10 | 17/09/2013 | 16/12/2013 | 30/10/2013 |
| 3 | Wylam | 27/09/2013 | Northern Powergrid - NEDL | Home | 10 | 16/09/2013 | 15/12/2013 | 30/10/2013 |
| 4 | Marlow | 30/09/2013 | SSEPD - SEPD | Home | 10 | 27/09/2013 | 26/12/2013 | 08/11/2013 |
| 5 | South Shields | 14/10/2013 | Northern Powergrid - NEDL | Home | 10 | 08/10/2013 | 07/01/2013 | 18/11/2013 |